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Carolyn/Sebastian - Please find enclosed the revised schedule as of May 28, 2019 for the former
United Shoe Machinery Division parcel in Beverly.
Please let me know if you have any questions.
Thank you.
Craig
Craig J. Ziady
Senior Vice President & General Counsel
Cummings Properties, LLC
200 West Cummings Park
Woburn, MA 01801
Direct dial: 781-932-7034
Main No.: 781-935-8000
www.cummings.com
The information contained in this message may be privileged, confidential, and/or protected from disclosure. If the reader of
this message is not the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this
communication is strictly prohibited. If you have received this communication in error, please notify us immediately by
replying to the message and deleting it (and all attachments) from your computer.
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Cummings Center – 181 Elliott Street, Beverly, MA 


Revised Schedule as of May 28, 2019 


 


 
Task Date Comment 


   


Fourth round of groundwater sampling for 


non-vapor intrusion wells 


September 27, 2018 Completed 


   


PCB building sampling in Building 100 


(former vocational school) 


September 29, 2018 Completed 


   


BERA Work plan and revised QAPP for EPA 


review 


October 5, 2018 Completed 


   


EPA approval of BERA work plan and 


revised QAPP 


June 7, 2019 Pending. Approval is time-sensitive, as BERA sampling 


cannot commence until EPA approval is received. 


   


Supplemental PCB floor sampling (Building 


100, former school) 


June 15, 2019  


   


Start BERA field sampling July 1, 2019  


   


Finish BERA field sampling July 15, 2019 BERA sampling period reduced substantially.  


   


Supplemental Vapor Intrusion Sampling, 


Elliott Landing and 100 Cummings Center, 


Suite 135-C 


August 8, 2019  


   


Start BERA toxicity test August 15, 2019 Sediment samples for toxicity testing will be selected 


after chemical results are received. 


   


Finish BERA toxicity test September 26, 2019 Date revised based on information from the toxicity 


laboratory.  The test is 42 days plus seven days for setup. 


   


BERA toxicity lab report received October 24, 2019 Date revised based on information from the toxicity 


laboratory.  


   


Draft RCRA Facility Investigation Report 


(“RFI”) - to include BERA report, complete 


human health risk assessment, and data 


validation as appendices 


January 15, 2020 In view of the addition of MCS into the schedule, this 


date must remain at April 30, 2019. Even still, additional 


time may be needed for this report. 


   


EPA approval of RFI February 15, 2020  


   


Submit Environmental Indicators March 2, 2020 Although EPA has suggested that environmental 


indicators could be done earlier, the forms confirm that 


the RFI and full risk assessment need to be completed 


prior to the environmental indicators. 


   


Media Cleanup Standards Proposal (“MCS”) n/a Included within RFI submittal. 


   


EPA approval of MCS n/a Included within RFI submittal. 


   


Draft Corrective Measure Study (if needed) April 30, 2020 Revision to July 15, 2019 conditioned upon EPA’s timely 


approval of RFI no later than May 30, 2019. 
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